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Dear Mr. Kuntz: 

Presented herein is the May 1993 Progress Report for the Colbert Landfill Remedial 
Design/Remedial Action Superfund Project (Project), which was prepared by Landau Associates, 
Inc., Spokane County's engineering consultant This progress report addresses the reporting 
requirements specified in Section XI of the Project Consent Decree, including: 

• Remedial action activities commenced or completed during the reporting 
period 

• Remedial action activities projected to be commenced or completed through 
August 1993 

• Any problems that were encountered or are anticipated. 

1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD 
Activities commenced and/or completed during this reporting period include completion 

of Phase II well development, installation of dedicated groundwater sampling equipment, and 
completion of Phase 13 design. Specific activities performed during this reporting period include: 

• Phase II well development was completed. Phase II extraction wells were 
developed by bailing and surging, pumping, air jetting, or a combination of 
these methods. Phase n monitoring wells were developed by air lift and 
pumping methods. 

• Installation of dedicated groundwater sampling equipment was completed. 
Submersible pumps were installed in all West System compliance monitoring 
wells. A combination of bladder and piston pumps were installed in South 
System compliance monitoring wells. 

• Groundwater sampling was initiated on May 20,1993. Twenty-five wells were 
sampled by the end of May. All samples will be analyzed for volatile organic 
compounds (EPA Method 8010). Field measurements of pH, conductivity and 
turbidity were accomplished. 
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• A field quality assurance (QA) audit was performed on May 24, 1993, by a 
Landau Associates geologist. The purpose of the audit was to identify any 
groundwater sampling or handling procedures that do not conform to the 
procedures identified in the quality assurance project plan (QAPjP). Some 
minor inconsistencies with the QAPjP were identified and were corrected. 
However, none of the procedural inconsistencies identified in the audit should 
effect the integrity of the analytical results. 

• A laboratory QA audit was performed on June 3, 1993 by Ecochem, Inc. of 
Seattle, Washington, a subconsultant to Landau Associates. The audit was 
performed at the Kelso, Washington, laboratory of Columbia Analytical 
Services, Inc. The purpose of the audit was to identify any sample handling 
or analysis procedures that do not conform to the procedures identified in the 
QAPjP. Two minor inconsistencies with the QAPjP were identified. 
Corrective actions will be implemented to address these inconsistencies, and 
will result in modification of the QAPjP rather than modification to laboratory 
procedures. 

• Phase II design was completed. The bid documents for procurement of the air 
stripping tower and for general construction are presently under review by the 
Spokane County purchasing department. 

2.0 ACTIVITIES/PROJECTS TO BE COMMENCED/COMPLETED DURING THE 
NEXT REPORTING PERIOD 

Well construction activities are complete, until construction is initiated for the treatment 
facility and ancillary remedial action components in late summer or early fall 1993. As a result, 
progress report submittal frequency will revert to quarterly from the present monthly submittals, 
as prescribed in the Project Consent Decree. Therefore, the next reporting period will extend 
through August 1993. Anticipated activities for the next reporting period include: 

• Completing groundwater sampling and analysis, and submit a summary of 
analytical results to EPA and Ecology. Sampling should be completed by mid-
June and analytical results should be available by mid-July. 

• Completing groundwater elevation measurements. Water elevation data will 
be collected from the Upper and Lower Sand/Gravel Aquifers to provide 
background measurements prior to implementation of the Phase II remedial 
action (by late June). 

• Selecting a vendor for the Air Stripping Treatment Equipment (by mid-July) 

• Selecting a contractor for construction of the Phase II Remedial Action (by 
mid-July) 

• Submitting a technical memorandum to EPA and Ecology describing the 
changes to the South and West Interception Systems that have occurred as the 
result of property access limitations and conditions encountered during Phase 
II well construction (by mid-July) 
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• Preparing a letter addressing EPA and Ecology comments on the Final 
Treatment and Discharge Plan (by late June) 

• Submitting the preliminary operation and maintenance (O&M) manual for the 
Phase II Remedial Action to EPA and Ecology for review and approval (by late 
August) 

• Initiating construction of the Phase II Remedial Action (tentative, by late 
August). 

3.0 ENCOUNTERED/ANTICIPATED PROBLEMS 

No problems were encountered during the reporting period, or are anticipated for the 
next reporting period. However, all planned activities associated with construction of the 
Remedial Action, including contractor and air stripping tower vendor selection, are contingent 
upon resolution of remaining NPDES issues and obtaining notice to proceed (for construction) 
from EPA and Ecology. Based on recent discussions with EPA and Ecology, Spokane County 
anticipates that these contingencies will be addressed and construction will go forward as 
scheduled. Written documentation of phosphorous discharge and monitoring criteria (to be 
presented by Ecology in a Focus Sheet) and written notice to proceed from EPA and Ecology are 
needed for Spokane County to confirm that construction can move forward. 

This report describes progress on only the primary Project remedial action activities. 
There are peripheral activities associated with the primary activities which are not described 
herein. If clarification is required for any of the activities presented in this progress report, or 
if additional information is desired for peripheral activities, please contact Landau Associates or 
Dean Fowler (Spokane County). 

LDB/fas 
No. 124002.120 
cc Neil Thompson, U.S. EPA 

Dean Fowler, Spokane County 
Lyle Diedieker, Ecology & Environment, Inc. 
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